


King County Acceptance Testing, Training and Trial Election Schedule

ID	Task Name	Duration	Start	Finish	2009						
					Dec	Jan	Feb	Mar	Apr	May	Jun
1	Notification on Beginning of Acceptance Testing	0 days	Fri 1/16/09	Fri 1/16/09		◆ 1/16					
2	Delivery Acceptance Testing	4 days	Tue 1/20/09	Fri 1/23/09		■					
3	Mock Election Testing, Part 1	5 days	Mon 1/26/09	Fri 1/30/09		■					
4	Break for Feb. Election	5 days	Mon 2/2/09	Fri 2/6/09			■				
5	Mock Election Testing, Part 2	10 days	Mon 3/30/09	Fri 4/10/09					■		
6	Prepare Volume Test Ballots	5 days	Mon 2/16/09	Fri 2/20/09			■				
7	Volume/Stress Test	10 days	Mon 4/13/09	Fri 4/24/09					■		
8	Completion of Security Review	0 days	Fri 4/24/09	Fri 4/24/09					◆ 4/24		
9	Decision on acceptance of new equipment	0 days	Fri 5/1/09	Fri 5/1/09						◆ 5/1	
10	Last Day for resolutions for May	0 days	Fri 3/27/09	Fri 3/27/09					◆ 3/27		
11	May Election	0 days	Tue 5/19/09	Tue 5/19/09							◆ 5/19
12	Training	5 days	Mon 4/27/09	Fri 5/1/09					■		
13	Move Equipment	5 days	Mon 5/4/09	Fri 5/8/09					■		
14	Trial Election	40 days	Mon 4/6/09	Fri 5/29/09					■		
15	Prepare ballot layout and order	5 days	Mon 4/6/09	Fri 4/10/09					■		
16	Premier Print and insert ballots	10 days	Mon 4/13/09	Fri 4/24/09					■		
17	Receive Inserted Ballots	0 days	Thu 4/30/09	Thu 4/30/09						◆ 4/30	
18	Distribute Ballots to staff	1 day	Fri 5/1/09	Fri 5/1/09						■	
19	Staff Mark Ballots	5 days	Mon 5/4/09	Fri 5/8/09						■	
20	Conduct Trial Election	15 days	Mon 5/11/09	Fri 5/29/09						■	

Project: Acceptance Testing 3.26.09
Date: Thu 3/26/09

Task
Split



Progress
Milestone



Summary
Project Summary



External Tasks
External Milestone

Deadline

