


King County Acceptance Testing Schedule

This schedule is a best estimate and will be adjusted throughout the process.


ID	Task Name	Duration	Start	Finish	2009	Dec	Jan	Feb	Mar	Apr	May	Jun
1	Deadline for Acceptance Testing Completion	0 days	Fri 3/6/09	Fri 3/6/09					◆ 3/6			
2	Notification on Beginning of Acceptance Testing	0 days	Fri 1/16/09	Fri 1/16/09			◆ 1/16					
3	Delivery Acceptance Testing	4 days	Tue 1/20/09	Fri 1/23/09			■					
4	Mock Election Testing, Part 1	5 days	Mon 1/26/09	Fri 1/30/09			■					
5	Break for Feb. Election	5 days	Mon 2/2/09	Fri 2/6/09				■				
6	Mock Election Testing, Part 2	10 days	Mon 2/9/09	Fri 2/20/09				■				
7	Prepare Volume Test Ballots	5 days	Mon 2/16/09	Fri 2/20/09				■				
8	Volume/Stress Test	10 days	Mon 2/23/09	Fri 3/6/09				■				
9	Deadline for Report Security Review	0 days	Fri 3/6/09	Fri 3/6/09					◆ 3/6			
10	Contingency Time	5 days	Mon 3/9/09	Fri 3/13/09					■			
11	Decision on Use of equipment	0 days	Wed 3/18/09	Wed 3/18/09					◆ 3/18			
12	Last Day for resolutions for May	0 days	Fri 3/27/09	Fri 3/27/09					◆ 3/27			
13	March Election	0 days	Tue 3/10/09	Tue 3/10/09					◆ 3/10			
14	April Election	0 days	Tue 4/21/09	Tue 4/21/09						◆ 4/21		
15	May Election	0 days	Tue 5/19/09	Tue 5/19/09							◆ 5/19	
16	Training TBD	10 days	Tue 1/20/09	Mon 2/2/09			■					
17	Move Equipment	5 days	Thu 5/7/09	Wed 5/13/09							■	

Project: Acceptance Testing
Date: Fri 1/16/09

Task
Split



Progress
Milestone



Summary
Project Summary



External Tasks
External MileTask

Split

